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March IO, 1992 

Robert M. Nelson, Jr. 
Manager 
DOE, RK) 

Attn: F. R. Lockhart 

IMPACT OF PUBLISHED FEDERAL REGESTER NOTICE ON OU 3 FIELD WORK SCHEDULE - 
JEE-0177-92 

According to NEPA officials in EG&G and DOWRFO, scheduled field sampling activities under 
the Operable Unit No. 3 (OU 3) RCRA Facilities Investigation/ Remedial investigation 
(RFVRI) require NEPA documentation consisting of a Categorical Exclusion (CX) and a 
Federal Resister Notice for work within a floodplain. ou 3 field activities are scheduled to 
begin April 1, 1992. It is likely the CX will be received by this time, but unlikely the 
Federal Rea- Notice requirement will be completed. 

OU 3 field sampling must begin by April 1, 1992 to collect spring runoff surface water 
samples and obtain sediment samples from ditches prior to water release. It is *parent 
the 
sampling activities. EG&G proposes to begin field sampling without the completed Federal 
Reaister Notice requirement if it is determined by DOE to be the best action. For efficient 
planning, please advise on this issue before March 23, 1992. 

If you have any questions concerning this issue, please contact M. Guillaume at 
extension 4291 of the Remediation Programs Division. 

Notice requirement will not be met prior to scheduled OU 3 field 
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